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PROIJECT San Jacinto River Waste Pits TCRA CONTRACT NO.
CONTRACTOR USA Environment, LP SUPERINTENDENT Ron Griffith
DAY OF WEEK & DATE: Friday, July 22, 2011 REPORT NO. 155
WEATHER | Sunny a.m., overcast p.m., moderate wind from south TEMPERATURE L:75° H:95°F
NUMBER/CLASS OF CONTRACTOR'S PERSONNEL: MAJOR EQUIPMENT ON JOB (Size/capacity):
5 — USA Environment (USA) Cat 950 Front-End Loader (at off-site rock storage area)
416 Backhoe
TIDE INFORMATION: HEALTH AND SAFETY INFORMATION:
Time: Location: Height (inches): | No incidents or near misses on this date.

CHRONOLOGICAL ACCOUNT OF ANCHOR QEA FIELD REPRESENTATIVE ACTIVITIES:

09:00 Randy Brown (Anchor QEA) arrived at the off-site stockpile area; two USA crew were receiving and
stockpiling Armor Cap D rock using a Cat 950 front-end loader.

09:30 R. Brown mobilized to the Admin area.

09:30 Today’s current activities by the USA crew:
e Placing 3'x3’ concrete pads for sign posts into position around the SJRWP; installation of signs atop the
concrete pads will begin once the pads are in place
e Complete receiving and stockpiling Armor Cap D rock at the off-site stockpile area

10:40 R. Brown mobilized to the TxDOT ROW/SIRWP area; two USA crew were placing 3'x3’ concrete pads into
position around the SJRWP using a 416 backhoe.

11:10 R. Brown mobilized to the off-site stockpile area; the USA crew stated that two trucks of Armor Cap D rock
remain to be delivered before this activity is complete.

12:00 R. Brown mobilized to the Admin area.

14:30 Rainfall began; thunder heard in the distance. USA crew began mobilizing to the Admin area due to
weather.

14:45 R. Brown and USA crew departed the Admin area, off-site for the day.

Summary of Progress on this Date:
e Received and stockpiled 601 tons of Armor Cap D rock at the off-site stockpile area
— This activity has been completed
— 972 tons of Armor Cap C and 1,725 tons of Armor Cap D are stockpiled at this location
e Placed 3'x3’ concrete pads in position surrounding the SJRWP and began installing sign posts and signs
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Persons On-site on this Date:

Anchor QEA — Randy Brown

USA Environment — Ron Griffith and 4 crew

Cover Material Delivery Summary as of this Date:

. St?ne . Delivered 7/22 D(.el.lver.y Preceding Total Delivered for
Material Size Units (units) Verification Delivered Total Proiect
(Dso) Method )
Armor Cap A 3” ton weigh tickets 16,263 16,263 (131%)*
Armor Cap B/C 6” ton weigh tickets 11,276 11,276 (91%)
Armor Cap C 6” ton weigh tickets 11,042 11,042 (103%)
Armor Cap D 8” ton 601 weigh tickets 25,024 25,625 (97%)

*-The majority of the delivered Armor Cap A rock above 100 percent was used to construct the rock access point in the Eastern
Cell and is not counted in the amount of Armor Cap A rock placed.

Cover Material Placement Summary as of this Date:

. St?ne . Placed 7/22 Verification Preceding Total Placed for
Material Size | Units . .
(Dso) (units) Method Placed Total Project
50

Armor Cap A 3” ton 0 contractor measure 13,221 13,474 (108%)
Armor Cap B/C 6” ton 0 contractor measure 11,276 11,276 (91%)
Armor Cap C 6” ton 0 contractor measure 10,069 10,069 (94%)
Armor Cap D 8” ton 0 contractor measure 23,900 23,900 (91%)
All Types: | 58,720 (95%)t

tCover material placement has been completed; total rock placed is not equal to 100% because the forecast quantity of rock
included an allowance for the contractor to exceed the minimum required rock thickness by 6 inches.

PHONE LOG:

None.

SITE PHOTOS/VIDEOS TAKEN: (attached below)

FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED:

4 photos (descriptions provided underneath photo)

None.

FIELD REPRESENTATIVE

Randy Brown

HRS

DATE 7/22/11

(Signature on Hardcopy)
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Photo 3 — Armor Cap C (at left) and Armor Cap D (at right) stored at the off-site stockpile area.

Photo 4 — Armor Cap'C (at Iéff) and Armor Cap D (at right) stored at the off-site stockpile area.
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